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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 5
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00155 12-Apr-2005 SEE SCHEDULE
6. ISSUED BY CODE FA3089 7. ADMINISTERED BY (If other than item 6) CODE FA3300
42ND CONTRACTING SQUADRON
AETC CONTRACTING SQUADRON/LGCK ATTN: LINDA LOWMILLER
2021 FIRST STREET WEST 50 LEMAY PLAZA SOUTH
RANDOLPH AFB TX 78150-4302 MAXWELL AFB AL 36112-6334
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600 9B. DATED (SEE ITEM 11)
FORT WORTH TX 76116
X 10A. MOD. OF CONTRACT/ORDER NO.
F41689-01-C-0006
10B. DATED (SEEITEM 13)
CODE _1JGQ2 [FACILITY CODE X | 04-Sep-2002
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, I:' isnot extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or () By separate | etter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer aready submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

x |C- THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt Il Changes

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| ishot, is required to sign this document and return 1 copiesto theissuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
wherefeasible)
to accomplish a number of CE efforts

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
LINDA R LOWMILLER / CONTRACTING OFFICER
TEL: 334-953-6113 EMAIL: linda.lowmiller@maxwell.af.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 15-Apr-2005
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by || GG

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 3002AM

The target cost has decreased by
Thetotal cost of thislineitem has decreased by

(EST).

SUBCLIN 3012AW .
The unit price amount has increased by $4,011.79 from $35,108.00 to $39,119.79.
Thetotal cost of thislineitem hasincreased by $4,011.79 from $35,108.00 to $39,119.79.

SUBCLIN 3002AY is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3002AY 1 Each I I
B1456, Repair Roof
FFP

MILSTRIP: F73LCM41421127
SIGNAL CODE: C

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN EQ Funded Amount [ ]

FOB: Destination

SUBCLIN 3004AG is added as follows:



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
3004AG 1 Each $167,204.40
CAO01 Cable Replacement to Support Phones
FFP

CAO0L Cable Replacement to Support Phones/IL S across Runway
MILSTRIP: F2X3C35074A100
PURCHASE REQUEST NUMBER: F2X3C35074A1

NET AMT

ACRN EN Funded Amount

FOB: Destination

SUBCLIN 3012AZ is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE

3012AZ

1 Each $1,232.25
Repair Honor Guard Van
FFP
MILSTRIP: F2X3C35095A200
PURCHASE REQUEST NUMBER: F2X3C35095A2
SIGNAL CODE: C

NET AMT

ACRN EM Funded Amount

FOB: Destination

SUBCLIN 3012BA is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE

3012BA

1 Each $69,227.08
CONSTRUCT A PARKING LOT, B322

FFP
CONSTRUCT A PARKING LOT AT THE FSA, BLDG 322, ON GUNTER
ANNEX, JUBJ052088

MILSTRIP: F2X3C35088A 100

PURCHASE REQUEST NUMBER: F2X3C35088A1

SIGNAL CODE: C

NET AMT

ACRN EV Funded Amount

F41689-01-C-0006
PO0155
Page 3 of 5

AMOUNT
$167,204.40

$167,204.40

$167,204.40

AMOUNT
$1,232.25

$1,232.25

$1,232.25

AMOUNT
$69,227.08

$69,227.08

$69,227.08



FOB: Destination

SUBCLIN 3012BB is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
3012BB 1 Each $15,745.08
Differing Site Conditions, Bldg 1210. W
FFP

2 Differing Site Conditionsat B1210. (1. demolish and remove the south porch -
$9266.47, and 2) replace rotten deck boards -$6478.61)

MILSTRIP: F2X3C35095A100

PURCHASE REQUEST NUMBER: F2X3C35095A1

SIGNAL CODE: C

NET AMT
ACRN EV Funded Amount

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office
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AMOUNT
$15,745.08

$15,745.08

$15,745.08

As aresult of this modification, the total funded amount for this document was increased by || GG

SUBCLIN 3002AM: REPROGRAMMING: $65,028 is being reprogrammed from 3002AM to 3002AY

FROM: EV:5753400 305 6447 294436 030000 52400 85978F 667100 F67100 was decreased by

SUBCLIN 3002AY:
Funding on SUBCLIN 3002AY isinitiated as follows:

ACRN: EQ

TO: Acctng Data: 5753400 305 6447 294436 030000 57000 85978F 667100 F67100 ESP DX

Increase: [N
Total: [

SUBCLIN 3004AG:
Funding on SUBCLIN 3004AG isinitiated as follows:

ACRN: EN

Acctng Data: 5753400 305 6447 293800 030000 57000 85795F 667100 F67100
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Increase: $167,204.40
Total: $167,204.40
SUBCLIN 3012AW:

EV: 5753400 305 6447 294436 030000 52400 85978F 667100 F67100 was increased by $4,011.79 from
$35,108.00 to $39,119.79

SUBCLIN 3012AZ:
Funding on SUBCLIN 3012AZ isinitiated as follows:

ACRN: EM

Acctng Data: 5753400 305 6447 291300 030000 57000 85796F 667100 F67100
Increase: $1,232.25

Total: $1,232.25

SUBCLIN 3012BA:
Funding on SUBCLIN 3012BA isinitiated as follows:

ACRN: EV

Acctng Data: 5753400 305 6447 294436 030000 52400 85978F 667100 F67100
Increase: $69,227.08

Total: $69,227.08

SUBCLIN 3012BB:
Funding on SUBCLIN 3012BB is initiated as follows:

ACRN: EV

Acctng Data: 5753400 305 6447 294436 030000 52400 85978F 667100 F67100
Increase: $15,745.08

Total: $15,745.08

(End of Summary of Changes)



